

# Banner 8 Project Meeting

---

Agenda (February 23, 2010 | 10:30 – 11:30 am)

1. Testing Status Updates
  - a. ERB Testing - Cecil
  - b. Xtender upgrade in UBN8 – Dudley
  - c. Workflow/Accounts/Test Plan – Rich/Matyas
  - d. Luminis Update – Mrinal
    - i. Password Synchronization Update
  - e. SES Testing - Mrinal
    - i. Schemas and Tables
  - f. PHPFEXP/NHPFIN2 Errors - Alex
  - g. Testing the BAN\_DEFAULT\_NMSU\_Q role – Alex
  - h. Setting NLS\_LANG – Alex
  - i. Security Spreadsheets - Alex
  - j. Upgrade Automation/Plan – Paul
2. Clone of UBN8 Update – Paul
  - a. Sequences Issue
3. Go-Live Plan – Alex/Mrinal
4. Technical Go/No-Go Scheduled for March 16
5. Issues/Concerns/Questions