

Banner 8 Project Meeting

Agenda (March 9, 2010 | 10:30 – 11:30 am)

1. Systems Checklist Updates - Alex
2. Go-Live Plan Additions/Updates – Alex
3. Go-Live Directory – Alex
 - a. Will Staff be on-site during Upgrade Weekend?
 - b. Review Directory – Add/Delete/Update Phone #'s
 - c. Who needs to be notified/Point of Contact for:
 - i. Contingency Plan
 - ii. Triggers
 - iii. Release to Test
 - iv. Final Release
4. PBN8 Release/Go-Live Prep Update – Paul
5. Issues/Concerns/Questions