

# Banner 8 Project Meeting

---

Agenda (December 8, 2009 | 10:30 – 11:30 am)

1. GO-LIVE Date moved from 3/18/2010 to **3/25/2010**
2. DBN8 Clone – DBA/All
  - a. Status/Issues
  - b. E-HIRE Upgrade installed on DBN8
    - i. Ready for testing
    - ii. Move to UBN8
  - c. Schema Priority
3. Client Test Plans – Alex
  - a. Met with Clients Monday to discuss test plan expectations
4. Table / Schema Compare – Level of Effort
  - a. Clients are requesting after every build
5. Xtender Upgrade – Mrinal
  - a. Clients want to know when they can start using/testing
6. Sun Studio 12 Error/Issue - Mrinal
7. UBN8 Refresh / Future Builds – Alex/DBA/All
8. Issues/Concerns – All