

Banner 8 Project Meeting

Agenda (January 14, 2010 | 1:30 – 2:30pm)

1. Updates:
 - a. Project Time
 - i. Go Live Date: March 25, 2010
 - ii. Net Working Days Remaining: 50 (27%)
 - b. Client Testing Window
 - i. Start Date: Tuesday December 1, 2009
 - ii. End Date: Friday February 12, 2010
 - c. Test Plans
 - i. Have received Test Plans from SIM/Fin Aid
 - ii. All test plans have been posted on website
2. Action Items:
 - a. Testing Status Updates (% Complete)
 - i. Student
 1. Admissions
 2. Registrar
 3. SIM
 4. Financial Aid
 - ii. Finance
 1. FIP
 2. SPA
 3. AUX
 4. UAR
 - iii. Human Resources
3. Open Issues:
 - a. Optional Scripts - Please review Technical portion of the Release Guide
 - b. Xtender – Still investigating
 - c. Sun Studio 12 – Mrinal
 - d. ZHIDIST – Crystal
 - e. PHPCHKL – Pamela Roggow
 - f. PHPFEXP – Pamela Roggow
 - g. Oracle Report Server – Alex
 - h. Student 8.3 Upgrade - Mrinal
 - i. UBN8 Refresh – Paul
 - j. Job Capture in Appworx - Alex
4. Communication Plan by Shawna - Mrinal
5. Testing Issues/Concerns
6. Adjourn