

Banner 8 Project Meeting

Agenda (January 28, 2010 | 1:30 - 2:30pm)

1. Updates:
 - a. Project Time
 - i. Go Live Start Date: March 25, 2010
 - ii. Net Working Days Remaining: 41 (23%)
 - b. Client Testing Window
 - i. Start Date: Tuesday December 1, 2009
 - ii. End Date: Friday February 12, 2010
 - iii. 2 WEEKS REMAINING
2. Action Items:

Client Testing Status Updates (% Complete)					
% COMPLETE	35%	40%			
Module/Area	1/14/2010	1/21/2010	1/28/2010	2/4/2010	2/11/2010
STUDENT					
Admissions	50%	80%			
Registrar	75%	85%			
Financial Aid	40%	40%			
SIM	25%	25%			
FINANCE					
FIP	10%	25%			
UAR	55%	55%			
SPA	90%	90%			
AUX	40%	50%			
HR/PAYROLL	10%	10%			

3. Banner 8 Database Build Sequence for Go-Live (Presentation) - Paul
4. Testing Issues/Concerns
5. Adjourn