

Banner 8 Project Meeting

Agenda (November 19, 2009 | 1:30 – 2:30 pm)

1. Updates:
 - a. Project Time – Alex
 - i. Go Live Date: March 29, 2010
 - ii. Net Working Days Remaining: 82 (45%)

 2. Client Meeting Participation:
 - a. UBN8 open for client testing
 - i. Password resets go to banner_security@nmsu.edu
 - ii. All testing issues go to banner8@nmsu.edu
 - b. Clients should have test plans ready
 - i. Begin finalizing test plans if not yet complete
 - ii. Begin executing test plans
 - c. Clients should begin testing in UBN8
 - i. Let ICT know if you have data that was created during training that should be copied over from DBN8
 - d. Client Testing Window is approx. 8 weeks starting from Dec. 1st. (Tuesday Dec. 1 – Friday Feb. 12)
 - i. Client-side testing to include: Forms, Processes, Feeds, Installs, Applications, etc.
 - ii. Client-side testing of AppWorx Chains and Modules kicked-off by ICT
 - e. Schedule Data Refreshes
 - i. After Census
 - ii. After Grading
 - iii. After Schedule Build
 - iv. After Year-End
 - v. Identify Other
 - f. Identify Critical Systems, Processes, etc. to test and complete first

 3. Other / Issues / Concerns

 4. Adjourn
-