

Banner 8 Project Meeting

Agenda (December 10, 2009 | 1:30 – 2:30pm)

1. Updates:
 - a. Project Time
 - i. Go Live Date: March 25, 2010
 - ii. Net Working Days Remaining: 62 (35%)
 - b. Client Testing Window
 - i. Start Date: Tuesday December 1, 2009
 - ii. End Date: Friday February 12, 2010
 - c. UBN8 Link Changes
 - i. New SSB Link
 - ii. Links will be added to <http://banner-as-p.nmsu.edu:9090/>
2. Action Items:
 - a. Test Plans
 - i. Have received Test Plans from Student Areas (have been posted)
 - ii. Needing Test Plans from HR/Payroll & Finance
 - iii. Test Plan Status / Results / Issues
3. Open Issues:
 - a. Optional Scripts - Please review Technical portion of the Release Guide
 - b. Xtender – Still investigating
 - c. Sun Studio 12 – Mrinal
 - d. ZHIDIST – Meeting scheduled for Friday, December 11, 2009 – 10am – ICT 217
4. Testing Issues/Concerns
5. Adjourn