

Banner 8 Project Meeting

Agenda (February 9, 2010 | 10:30 – 11:30 am)

1. Testing Status Updates
 - a. Appworx/ODS/Banner – Olga/Linda
 - i. Labels, ERB, Month-End Tests
 - b. Workflow/Luminis/Accounts – Rich/Matyas
 - c. PSLTIME/EHIRE/Workflow/E-Learning – Crystal
 - d. SRTLOAD in UBN8 (GRE Tapeload Fix) – Jesus
 - e. Student 8.2.1 UBN8/DBN8 Fix – Paul
 - f. Student Fin Aid 8.5, 8.5.2, 8.5.3, Fin Aid SS 8.5, 8.5.1 Upgrades – Laura/Paul
 - g. Xtender upgrade in DBN8 – Dudley
2. Removal of DBAN or UBAN – Mrinal
3. Clone of UBN8/DBN8 (Siiri/Pamela) - Mrinal
4. ZHIDIST/NHIDIST Issue – Alex
5. Issues/Concerns/Questions