

Banner 8 Project Meeting

Agenda (December 1, 2009 | 10:30 – 11:30 am)

1. DBN8 Clone – DBA
 - a. Status
 - b. E-HIRE Upgrade
 - c. Schema Priority
2. BANINST 1 Access - DBA/EIS
 - a. Access Provided
 - b. Developers to test
3. UBN8 Refresh – Alex/DBA
 - a. Feasible in 3 days
 - b. Semi-automation of upgrades (Mrinal to work with Paul)
4. Systems Testing – All
 - a. Appworx Checklist
 - b. Departmental List
5. LetGen Process – How will Mrinal assist?
6. WebTailor Admin Access – Mrinal/John
7. Test Plans - Alex
 - a. Meeting with clients on Monday, Dec. 7
 - b. Developer requests/concerns for testing
8. Issues/Concerns – All