

# Banner 8 Project Meeting

---

Agenda (October 29, 2009 | 1:30 – 3:00 pm)

1. Security Group Testing in DBN8 - Liz
  - a. Granting access - changes to the bansecr\_\* type of users
  - b. Change in BANSECR forms - additional training needed?
  - c. Org security changes (FOMPROF) – Need review, provide results status
  - d. Test Plan – peaempl, ptruser,psaorgn, psaecls, fomprof, fomusfn, fomusor, tgauprf,ntrrque, nbajobs, ftiorgh, ftmappq, goatpad, gsasecr and goaeacc
2. EIS Training – Dec. 1 – Dec. 3
  - a. Prep tasks - (Mrinal)
  - b. Status - (Brian/Rich)
3. Upcoming Clones
  - a. DBAN/DODS – Nov. 5 – Nov. 9
  - b. DBN8 – Nov. 23 (tentative)
4. Weekly Updates to User Community
  - a. Updates will be formal
  - b. Update recipient list
5. Release of UBN8 Status
  - a. INB Forms - Laura
  - b. SSB - Laura
  - c. Gurjobs - DBA
  - d. Appworx - (Kim/Scott) - Ready
  - e. E-Print - (Cecil) - Ready
  - f. FormFusion - DBA
  - g. Intellectcheck - (DBA/Olga/Mrinal) – Pending
  - h. Final release date - (DBA/Mrinal)
6. Other/Issues/Concerns