

Banner 8 Project Meeting

Agenda (March 2, 2010 | 10:30 – 11:30 am)

1. UBN8 Testing Status - Alex
2. PBN8 Release/Go-Live Prep – Paul
3. Upgrades/Patches Cut-Off – Alex
4. Go-Live Plan - Alex
5. Issues/Concerns/Questions